
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2021

ESTIMATE SUMMARY 13:12:53

CONTID: C20258-COMBO   ESTIMATE NO: 0027 PROG 2005

PCN: 20258-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: ER119A-065                    

PR SH 119A BOULDER CANYON

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,302,121.22 PARTICIPATING $ $ 57,374.30

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -282.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.23

WORK DAYS

WORK DAYS

93.07%

1,337,632.83

57,374.30

57,374.30

57,092.18

$

$

$

$

17,964,488.39

0.00

17,964,488.39

156,051.72

18,120,540.11

-267,939.59

0.00

17,852,600.52

0.00

AMOUNT DUE 17,852,600.52 57,092.18

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 57,092.18

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

441.0 TIME ALLOW: 440

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

09/02/2021

01/03/2019

01/31/2019

02/26/2019

03/13/2019
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 6.000

0.000

201-00001  
 

39,000.006.000

0.00

6.740

ACRE

6,500.00000

0010 Removal of Debris 1.000

0.000

201-00005  
 

2,500.001.000

0.00

1.000

L S 

2,500.00000

0015 Removal of Tree 195.000

0.000

202-00010  
 

58,500.00195.000

0.00

362.000

EACH

300.00000

0020 Removal of Headwall 10.000

0.000

202-00015  
 

6,500.0010.000

0.00

10.000

EACH

650.00000

0025 Removal of Inlet 3.000

0.000

202-00019  
 

1,800.003.000

0.00

3.000

EACH

600.00000

0030 Removal of Pipe 21.000

0.000

202-00033  
 

11,760.0021.000

0.00

21.000

EACH

560.00000

0035 Removal of End Section 2.000

0.000

202-00037  
 

500.002.000

0.00

2.000

EACH

250.00000

0040 *Removal of Delineator 4.000

0.000

202-00090  
 

16.004.000

0.00

4.000

EACH

4.00000

0045 Removal of Wall 20.000

0.000

202-00150  
 

1,900.0020.000

0.00

20.000

EACH

95.00000

0050 *Removal of Wall 166.000

0.000

202-00155  
 

2,905.00166.000

0.00

166.000

LF  

17.50000

0055 Removal of Sidewalk 2,287.000

0.000

202-00200  
 

11,435.002,287.000

0.00

2,287.000

SY  

5.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Curb 417.000

0.000

202-00201  
 

5,004.00417.000

0.00

417.000

LF  

12.00000

0065 Removal of Curb and Gutter 42.000

0.000

202-00203  
 

252.0042.000

0.00

42.000

LF  

6.00000

0070 Removal of Concrete Curb Ramp 11.000

0.000

202-00206  
 

110.0011.000

0.00

11.000

SY  

10.00000

0075 *Removal of Asphalt Mat 30,748.000

0.000

202-00220  
 

169,114.0030,748.000

0.00

34,571.000

SY  

5.50000

0076 Sawing Asphalt Mat (6 In) Add Sawcutting Asphalt Mat 
(6 Inch)

1,196.000

0.000

202-05026  
 

1,949.481,196.000

0.00

1,196.000

LF  

1.63000

0077 Rem Asphalt Mat (Planing) Add Removal of Asphalt Mat 
(Planing)

8,850.000

0.000

202-00240  
 

44,250.008,850.000

0.00

8,850.000

SY  

5.00000

0078 Rem Pavement Marking Add Removal of Pavement Marking 1,417.000

0.000

202-00250  
 

2,834.001,417.000

0.00

1,417.000

SF  

2.00000

0080 *Removal of Ground Sign 72.000

0.000

202-00810  
 

4,032.0072.000

0.00

72.000

EACH

56.00000

0085 *Removal of Sign Panel 2.000

0.000

202-00821  
 

112.002.000

0.00

2.000

EACH

56.00000

0090 *Removal of Guardrail Type 3 5,984.000

0.000

202-01130  
 

14,960.005,984.000

0.00

5,984.000

LF  

2.50000

0095 *Removal of Guardrail Thrie Beam 113.000

0.000

202-01135  
 

678.00113.000

0.00

113.000

LF  

6.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0100 Removal of Guardrail Type 4 2,829.000

0.000

202-01140  
 

31,119.002,829.000

0.00

2,829.000

LF  

11.00000

0105 *Removal of End Anchorage 18.000

0.000

202-01300  
 

3,870.0018.000

0.00

18.000

EACH

215.00000

0110 *Clean Culvert 28.000

0.000

202-04002  
 

23,800.0028.000

0.00

28.000

EACH

850.00000

0114 Uncl Excav Add Unclassified Excavation 228.000

0.000

203-00000  
 

6,808.08228.000

0.00

228.000

CY  

29.86000

0115 *Unclassified Excavation (Complete In Place) 41,516.000

0.000

203-00010  
 

871,836.0041,516.000

0.00

41,516.000

CY  

21.00000

0120 Unclassified Excavation (Special) 3,001.000

0.000

203-00040  
 

69,023.003,001.000

0.00

3,001.000

CY  

23.00000

0125 Muck Excavation 152.000

0.000

203-00100  
 

6,840.00152.000

0.00

152.000

CY  

45.00000

0130 *Rock Excavation 63,090.000

0.000

203-00400  
 

3,028,320.0063,090.000

0.00

63,090.000

CY  

48.00000

0135 *Rock Scaling 164.000

0.000

203-00598  
 

18,860.00164.000

0.00

164.000

HOUR

115.00000

0140 Proof Rolling 18.000

0.000

203-01100  
 

1,530.0018.000

0.00

18.000

HOUR

85.00000

0145 Backhoe 404.500

0.000

203-01510  
 

44,495.00404.500

0.00

404.500

HOUR

110.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0150 *Potholing 118.250

0.000

203-01597  
 

29,562.50118.250

0.00

126.750

HOUR

250.00000

0154 Added Item (Dollar)/ Added IDS GeoRadar Monitoring 
System

12,656.540

0.000

900-00006  
 

12,656.5412,656.540

0.00

12,656.540

DOL 

1.00000

0155 *Blast Vibration Monitoring 1.000

0.000

203-02324  
 

180,000.001.000

0.00

1.000

L S 

180,000.00000

0156 Str Excav Added Structure Excavation @ 10 X 4 RCB 280.000

0.000

206-00000  
 

7,840.00280.000

0.00

280.000

CY  

28.00000

0157 Str Bkfl (CL 1) 450.000

0.000

206-00100  
 

22,950.00450.000

0.00

450.000

CY  

51.00000

0158 Str Bkfl (Flow-Fill) Add Structure Backfill (Flow 
Fill)

364.000

0.000

206-00065  
 

61,880.00364.000

0.00

364.000

CY  

170.00000

0160 *Shoring (Area 6) 1.000

0.000

206-01786  
 

14,900.001.000

0.00

1.000

L S 

14,900.00000

0165 Topsoil 1,215.000

0.000

207-00205  
 

42,525.001,215.000

0.00

1,215.000

CY  

35.00000

0170 Stockpile Wetland Topsoil 0.000

0.000

207-00310  
 

0.000.000

0.00

0.000

CY  

150.00000

0175 *Erosion Log Type 2 (12 Inch) 0.000

0.000

208-00008  
 

0.000.000

0.00

0.000

LF  

6.25000

0180 *Erosion Log (Type 3)(12 Inch) 6,561.000

0.000

208-00023  
 

38,709.906,561.000

0.00

6,561.000

LF  

5.90000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0185 *Aggregate Bag 8,099.000

0.000

208-00035  
 

45,354.408,099.000

0.00

8,099.000

LF  

5.60000

0190 Rock Check Dam 4.000

0.000

208-00041  
 

1,140.004.000

0.00

10.000

EACH

285.00000

0195 Concrete Washout Structure 4.000

0.000

208-00045  
 

17,600.004.000

0.00

4.000

EACH

4,400.00000

0200 Vehicle Tracking Pad 12.000

0.000

208-00070  
 

37,200.0012.000

0.00

12.000

EACH

3,100.00000

0205 Removal and Disposal of Sediment (Labor) 77.500

0.000

208-00103  
 

2,712.5077.500

0.00

100.000

HOUR

35.00000

0210 Removal and Disposal of Sediment (Equipment) 28.000

0.000

208-00105  
 

2,520.0028.000

0.00

40.000

HOUR

90.00000

0215 *Sweeping (Sediment Removal) 103.250

0.000

208-00106  
 

12,906.25103.250

0.00

115.000

HOUR

125.00000

0220 *Erosion Control Management 235.500

0.000

208-00207  
 

31,792.50235.500

0.00

250.000

DAY 

135.00000

0225 Temporary Berms 755.000

0.000

208-00300  
 

6,530.75755.000

0.00

755.000

LF  

8.65000

0230 Temporary Diversion 2,743.000

0.000

208-00301  
 

150,865.002,743.000

0.00

2,743.000

LF  

55.00000

0231 Added Item (Dollar)/ Added 48 Inch HDPE Pipe 12,822.040

0.000

900-00006  
 

12,822.0412,822.040

0.00

12,822.040

DOL 

1.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0235 Water Control 1.000

0.000

208-00400  
 

150,000.001.000

0.00

1.000

L S 

150,000.00000

0240 Temporary Stream Crossing 0.900

0.000

208-00520  
 

27,000.000.900

0.00

1.000

L S 

30,000.00000

0245 *Reset Mailbox Structure (Type 1) 6.000

0.000

210-00011  
 

1,620.006.000

0.00

6.000

EACH

270.00000

0250 *Reset Mailbox Structure (Type 2) 0.000

0.000

210-00012  
 

0.000.000

0.00

0.000

EACH

280.00000

0255 *Reset Mailbox Structure (Type 3) 0.000

0.000

210-00013  
 

0.000.000

0.00

0.000

EACH

380.00000

0260 *Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

0.000

EACH

25.00000

0265 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

0.000

EACH

110.00000

0269 Drilling Hole Drilling Hole, Added Weep Hole 462.000

0.000

211-00100  
 

25,410.00462.000

0.00

462.000

LF  

55.00000

0270 *Rock Reinforcement (Number 10) 4,469.000

0.000

211-01115  
 

437,962.004,469.000

0.00

4,469.000

LF  

98.00000

0270 MATERIAL ALLOWANCE Rock Reinforcing (No. 10) 3,031.000

0.000

14,276.013,031.000

0.00LF  

4.71000

0270 MATERIAL ALLOWANCE Rock Reinforcement 10,072.166

0.000

35,325.0010,072.166

0.00LF  

3.50719
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PCN: 20258-BID    ESTIMATE RUN

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0270 MATERIAL ALLOWANCE Rock Reinforcement 6,741.412

0.000

35,325.006,741.412

0.00LF  

5.24000

0275 Dewatering 1.000

0.000

211-03005  
 

185,000.001.000

0.00

1.000

L S 

185,000.00000

0280 *Seeding (Native) 1.760

0.000

212-00006  
 

792.001.760

0.00

3.390

ACRE

450.00000

0285 *Seeding (Native) (Hydraulic) 1.630

0.000

212-00007  
 

1,630.001.630

0.00

1.630

ACRE

1,000.00000

0290 *Seeding (Riparian) 0.000

0.000

212-00022  
 

0.000.000

0.00

0.000

ACRE

3,500.00000

0295 *Soil Conditioning 3.390

0.000

212-00032  
 

11,526.003.390

0.00

3.390

ACRE

3,400.00000

0300 *Mulching (Weed Free Straw) 0.000

0.000

213-00004  
 

0.000.000

0.00

0.000

ACRE

630.00000

0305 *Spray-on Mulch Blanket 3.390

0.000

213-00012  
 

11,865.003.390

0.00

3.390

ACRE

3,500.00000

0310 *Mulch Tackifier 176.000

0.000

213-00061  
 

484.00176.000

0.00

176.000

LB  

2.75000

0315 *Plant Protection Fence 0.000

0.000

214-00145  
 

0.000.000

0.00

1,730.000

LF  

6.00000

0320 *Live Willow Stakes 100.000

0.000

214-01013  
 

325.00100.000

0.00

100.000

EACH

3.25000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

0.000

216-00042  
 

0.000.000

0.00

4,000.000

SY  

2.30000

0330 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

1,700.000

SY  

5.00000

0335 Noxious Weed Management 0.000

0.000

217-00015  
 

0.000.000

0.00

0.000

SY  

5.00000

0340 Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

0.000

HOUR

90.00000

0345 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.00000

0350 Aggregate Base Course (Class 6) 6,039.000

0.000

304-06007  
 

298,930.506,039.000

0.00

6,619.000

CY  

49.50000

0355 *Hot Mix Asphalt (Patching) (Asphalt) 860.700

0.000

403-00720  
 

124,801.50860.700

0.00

860.700

TON 

145.00000

0360 *Stone Matrix Asphalt 11,039.430

0.000

403-09210  
 

1,225,376.7311,039.430

0.00

11,039.430

TON 

111.00000

0365 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 7,873.630

0.000

403-34721  
 

645,637.667,873.630

0.00

7,873.630

TON 

82.00000

0370 Geotextile (Drainage) (Class 2) 18,010.000

0.000

420-00113  
 

32,418.0018,010.000

0.00

18,010.000

SY  

1.80000

0375 *Masonry Landscape Wall (Dry Stack) 722.000

0.000

504-08255  
 

42,598.00722.000

0.00

722.000

SF  

59.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 10

PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0380 Riprap (6 Inch) 778.000

0.000

506-00206  
 

60,684.00778.000

0.00

778.000

CY  

78.00000

0380 MATERIAL ALLOWANCE 6 Inch Riprap 0.000

0.000

0.000.000

0.00CY  

31.50000

0385 Riprap (12 Inch) 305.000

0.000

506-00212  
 

38,125.00305.000

0.00

305.000

CY  

125.00000

0390 Riprap (18 Inch) 7,729.000

0.000

506-00218  
 

618,320.007,729.000

0.00

7,729.000

CY  

80.00000

0390 MATERIAL ALLOWANCE 18 Inch Riprap 0.000

0.000

0.000.000

0.00CY  

37.80000

0395 Riprap (24 Inch) 653.000

0.000

506-00224  
 

84,890.00653.000

0.00

653.000

CY  

130.00000

0395 MATERIAL ALLOWANCE 24 Inch Riprap 594.000

0.000

40,629.60594.000

0.00CY  

68.40000

0400 Matrix Riprap (12 Inch) 3,849.000

0.000

506-00612  
 

481,125.003,849.000

0.00

3,849.000

CY  

125.00000

0405 Pedestrian Railing (48 Inch) 261.000

0.000

514-00048  
 

58,725.00261.000

0.00

261.000

LF  

225.00000

0405 MATERIAL ALLOWANCE Pedestrian Railing (48 Inch) 0.000

0.000

0.000.000

0.00LF  

176.20000

0406 *Polyurethane Resin Add Polyurethane Resin Injection 2,000.000

0.000

519-01300  
 

39,800.002,000.000

0.00

2,000.000

LB  

19.90000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0410 Concrete Class B 54.400

0.000

601-01000  
 

37,916.8054.400

0.00

54.400

CY  

697.00000

0415 Concrete Class B (Wall) 12.400

0.000

601-01050  
 

9,920.0012.400

0.00

18.000

CY  

800.00000

0420 *Reinforcing Steel 12,975.000

0.000

602-00000  
 

13,623.7512,975.000

0.00

12,975.000

LB  

1.05000

0425 24 Inch Corrugated Steel Pipe 73.000

0.000

603-10240  
 

7,154.0073.000

0.00

73.000

LF  

98.00000

0430 24 Inch Steel End Section 5.000

0.000

603-30024  
 

3,250.005.000

0.00

5.000

EACH

650.00000

0435 Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

15,200.004.000

0.00

4.000

EACH

3,800.00000

0440 Inlet Type C (Special) 4.000

0.000

604-00350  
 

18,800.004.000

0.00

4.000

EACH

4,700.00000

0445 Inlet Type D (10 Foot) 1.000

0.000

604-00510  
 

5,500.001.000

0.00

1.000

EACH

5,500.00000

0450 *Guardrail Type 3 (6-3 Post Spacing) 4,481.000

0.000

606-00301  
 

210,607.004,481.000

0.00

4,481.000

LF  

47.00000

0450 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 688.000

0.000

12,679.84688.000

0.00LF  

18.43000

0455 Guardrail Type 9 (Style CA) 1,947.000

0.000

606-00910  
 

153,813.001,947.000

0.00

1,947.000

LF  

79.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0456 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 0.000

0.000

900-00012  
 

0.000.000

0.00

544.000

LF  

83.80000

0460 Guardrail Type 9 (Style CE) 261.000

0.000

606-00940  
 

41,760.00261.000

0.00

261.000

LF  

160.00000

0465 *Transition Type 3G 12.000

0.000

606-01370  
 

57,480.0012.000

0.00

12.000

EACH

4,790.00000

0465 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

2,552.28000

0470 *Transition Type 3J 2.000

0.000

606-01385  
 

3,200.002.000

0.00

2.000

EACH

1,600.00000

0470 MATERIAL ALLOWANCE Transition Type 3J 0.000

0.000

0.000.000

0.00EACH

416.80000

0475 *End Anchorage Type 3K 1.000

0.000

606-01390  
 

2,180.001.000

0.00

1.000

EACH

2,180.00000

0475 MATERIAL ALLOWANCE End Anchorage Type 3K 1.000

0.000

1,008.451.000

0.00EACH

1,008.45000

0480 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0480 MATERIAL ALLOWANCE End Anchorage (Nonflared) 2.000

0.000

5,756.922.000

0.00EACH

2,878.46000

0485 *End Anchorage (Flared) 15.000

0.000

606-02005  
 

58,500.0015.000

0.00

15.000

EACH

3,900.00000
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PCN: 20258-BID    ESTIMATE RUN

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000

0.000

0.000.000

0.00EACH

2,122.42000

0490 *Fence (Plastic) 1,246.000

0.000

607-11525  
 

2,492.001,246.000

0.00

1,246.000

LF  

2.00000

0495 *Mesh Anchor 43.000

0.000

607-55040  
 

36,120.0043.000

0.00

43.000

EACH

840.00000

0495 MATERIAL ALLOWANCE Mesh Anchor 7.000

0.000

2,604.007.000

0.00EACH

372.00000

0500 *Wire Mesh (Draped) 56,633.000

0.000

607-55100  
 

178,393.9556,633.000

0.00

56,633.000

SF  

3.15000

0500 MATERIAL ALLOWANCE Wire Mesh 12,067.000

0.000

8,446.9012,067.000

0.00SF  

0.70000

0505 Concrete Sidewalk (6 Inch) 2,385.000

0.000

608-00006  
 

140,715.002,385.000

0.00

2,385.000

SY  

59.00000

0510 Curb and Gutter Type 2 (Section I-B) 57.000

0.000

609-21010  
 

1,938.0057.000

0.00

57.000

LF  

34.00000

0515 Curb and Gutter Type 2 (Section II-B) 868.000

0.000

609-21020  
 

31,248.00868.000

0.00

884.000

LF  

36.00000

0519 Reflector Strip (4 In) Add Reflector Strip (4 Inch) 60.000

0.000

612-00070  
 

2,880.0060.000

0.00

60.000

EACH

48.00000

0520 *Delineator (Drivable Concrete Installation) (Type I) 203.000

0.000

612-00101  
 

23,345.00203.000

0.00

203.000

EACH

115.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *Delineator (Drivable Concrete Installation) (Type II) 4.000

0.000

612-00102  
 

480.004.000

0.00

4.000

EACH

120.00000

0530 *Delineator (Drivable Concrete Installation) (Type 
III) 

44.000

0.000

612-00103  
 

5,500.0044.000

0.00

44.000

EACH

125.00000

0535 *Sign Panel (Class I) 448.000

0.000

614-00011  
 

9,408.00448.000

0.00

448.000

SF  

21.00000

0540 *Sign Panel (Class II) 356.000

0.000

614-00012  
 

9,256.00356.000

0.00

356.000

SF  

26.00000

0545 *Steel Sign Support (2-Inch Round)(Post and Socket) 77.000

0.000

614-01503  
 

11,550.0077.000

0.00

77.000

EACH

150.00000

0550 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

31.000

0.000

614-01573  
 

11,005.0031.000

0.00

31.000

EACH

355.00000

0555 *Flashing Beacon 0.000

0.000

614-80000  
 

0.000.000

0.00

0.000

EACH

1,960.00000

0560 *Rumble Strip 4,473.000

0.000

614-80385  
 

805.144,473.000

0.00

9,018.000

LF  

0.18000

0565 Embankment Protector Type 5 4.000

0.000

615-00050  
 

17,600.004.000

0.00

4.000

EACH

4,400.00000

0570 *Detour Pavement 5,169.000

0.000

621-00450  
 

284,295.005,169.000

0.00

5,169.000

SY  

55.00000

0575 12 Inch Drainage Pipe (Class 1) (Complete In Place) 222.000

0.000

624-21013  
 

15,207.00222.000

0.00

222.000

LF  

68.50000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0580 24 Inch Drainage Pipe (Class 7) (Complete In Place) 339.000

0.000

624-27025  
 

30,510.00339.000

0.00

339.000

LF  

90.00000

0585 30 Inch Drainage Pipe (Class 7) (Complete In Place) 319.000

0.000

624-27031  
 

52,635.00319.000

0.00

319.000

LF  

165.00000

0590 36 Inch Drainage Pipe (Class 7) (Complete In Place) 443.000

0.000

624-27037  
 

66,450.00443.000

0.00

443.000

LF  

150.00000

0595 48 Inch Drainage Pipe (Class 7) (Complete In Place) 76.000

0.000

624-27049  
 

15,960.0076.000

0.00

76.000

LF  

210.00000

0600 *Construction Surveying 0.600

0.000

625-00000  
 

150,000.000.600

0.00

0.600

L S 

250,000.00000

0601 Const Surveying (Hour) Construction Survey (Hourly) 88.000

0.000

625-00001  
 

13,200.0088.000

0.00

88.000

HOUR

150.00000

0605 *Mobilization 0.385

0.000

626-00000  
 

1,339,800.000.385

0.00

0.500

L S 

3,480,000.00000

0610 *Public Information Services (Tier II) 0.068

0.000

626-01102  
 

4,420.000.068

0.00

0.068

L S 

65,000.00000

0611 F/A Added Public Information Service Items 1,815.210

0.000

700-70034  
 

1,815.211,815.210

0.00

1,815.210

F A 

1.00000

0615 *Pavement Marking Paint 1,980.000

0.000

627-00001  
 

128,700.001,980.000

0.00

1,980.000

GAL 

65.00000

0620 *Modified Epoxy Pavement Marking 180.000

0.000

627-00008  
 

15,300.00180.000

0.00

180.000

GAL 

85.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0625 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

0.000

SF  

25.00000

0626 Preform Thermoplastic Pvmt Mkg (XS) Add Preform 
Thermoplastic Pavement Marking (XS)

158.000

0.000

627-30410  
 

3,160.00158.000

0.00

158.000

SF  

20.00000

0630 *Preformed Thermoplastic Pavement Marking 
(Word-Symbol) 

44.000

0.000

627-30405  
 

880.0044.000

0.00

44.000

SF  

20.00000

0635 *Survey Monument (Type 3) 0.000

0.000

629-01003  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0640 *Flagging 53,462.000

0.000

630-00000  
 

1,443,474.0053,462.000

0.00

53,462.000

HOUR

27.00000

0645 *Traffic Control Inspection 133.500

0.000

630-00007  
 

60,075.00133.500

0.00

133.500

DAY 

450.00000

0650 *Traffic Control Management 681.000

0.000

630-00012  
 

681,000.00681.000

0.00

681.000

DAY 

1,000.00000

0655 *Barricade (Type 3 M-A) (Temporary) 20.700

2.300

630-80335  
 

6,900.0023.000

690.00

23.000

EACH

300.00000

0660 *Construction Traffic Sign (Panel Size A) 59.400

6.600

630-80341  
 

4,950.0066.000

495.00

70.000

EACH

75.00000

0665 *Construction Traffic Sign (Panel Size B) 136.800

15.200

630-80342  
 

12,160.00152.000

1,216.00

152.000

EACH

80.00000

0670 *Construction Traffic Sign (Panel Size C) 9.000

1.000

630-80343  
 

2,000.0010.000

200.00

10.000

EACH

200.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0675 *Construction Traffic Sign (Special) 544.500

60.500

630-80344  
 

18,150.00605.000

1,815.00

605.000

SF  

30.00000

0680 *Portable Message Sign Panel 12.600

1.400

630-80355  
 

84,000.0014.000

8,400.00

14.000

EACH

6,000.00000

0685 *Drum Channelizing Device 281.700

31.300

630-80360  
 

6,260.00313.000

626.00

313.000

EACH

20.00000

0690 Concrete Barrier (Temporary) 5,641.200

626.800

630-80370  
 

125,360.006,268.000

12,536.00

9,100.000

LF  

20.00000

0695 *Traffic Cone 209.700

23.300

630-80380  
 

2,563.00233.000

256.30

233.000

EACH

11.00000

0700 *Impact Attenuator (Temporary) 17.100

1.900

630-85010  
 

106,400.0019.000

10,640.00

19.000

EACH

5,600.00000

0705 *Mobile Attenuator 0.900

0.100

630-85020  
 

30,000.001.000

3,000.00

2.000

EACH

30,000.00000

0710 *Traffic Signal (Temporary) 6.300

0.700

630-86810  
 

175,000.007.000

17,500.00

7.000

EACH

25,000.00000

0715 Night Work Lighting 0.500

0.000

632-00000  
 

0.500.500

0.00

1.000

L S 

1.00000

0716 Added Item (Dollar)/ Added Item (Dollar)/ Add Night 
Work Lighting

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

0720 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0725 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0730 F/A Fuel Cost Adjustment 1,137.720

0.000

700-70016  
 

1,137.721,137.720

0.00

150,000.000

F A 

1.00000

0735 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

0.000

F A 

1.00000

0740 F/A Asphalt Cement Cost Adjustment 130,752.300

0.000

700-70019  
 

130,752.30130,752.300

0.00

130,752.300

F A 

1.00000

0745 F/A On-The-Job Trainee 8,000.000

0.000

700-70023  
 

8,000.008,000.000

0.00

8,000.000

F A 

1.00000

0750 F/A Quality Incentive Payment -7,492.930

0.000

700-70025  
 

-7,492.93-7,492.930

0.00

-7,492.930

F A 

1.00000

0751 F/A Add Ambulance Standby Service 102,845.630

0.000

700-70034  
 

102,845.63102,845.630

0.00

102,845.630

F A 

1.00000

0752 F/A F/A Add Sanitary Facilities 4,626.950

0.000

700-70034  
 

4,626.954,626.950

0.00

4,626.950

F A 

1.00000

0753 Added Item (Dollar)/ Added Engineering Services 26,309.000

0.000

900-00006  
 

26,309.0026,309.000

0.00

26,309.000

DOL 

1.00000

0755 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 16,253,721.0757,374.3017,405,722.18CURRENT AMT0200 $ $ $
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PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

0765 Structure Excavation 320.000

0.000

206-00000  
 

8,960.00320.000

0.00

320.000

CY  

28.00000

0770 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

0.000

CY  

51.00000

0775 *Soil Nail Wall 1,002.000

0.000

504-06400  
 

120,240.001,002.000

0.00

1,002.000

SF  

120.00000

0780 *Soil Nail 5,825.000

0.000

504-06406  
 

221,350.005,825.000

0.00

5,825.000

LF  

38.00000

0781 Added Item (Dollar)/ Add Soil Nail Extra Material 
Costs

17,373.460

0.000

900-00006  
 

17,373.4617,373.460

0.00

17,373.460

DOL 

1.00000

0785 *Verification Testing 5.000

0.000

504-06410  
 

17,500.005.000

0.00

5.000

EACH

3,500.00000

0790 *Masonry Landscape Wall (Dry Stack) 883.000

0.000

504-08255  
 

52,097.00883.000

0.00

883.000

SF  

59.00000

0795 *Concrete Class D (Wall) 259.000

0.000

601-03050  
 

234,395.00259.000

0.00

259.000

CY  

905.00000

0800 *Structural Concrete Stain 5,511.000

0.000

601-40401  
 

55,110.005,511.000

0.00

5,511.000

SF  

10.00000

0805 *Reinforcing Steel (Epoxy Coated) 45,516.000

0.000

602-00020  
 

50,067.6045,516.000

0.00

45,516.000

LB  

1.10000

0810 6 Inch Perforated Pipe Underdrain (Special) 583.000

0.000

605-00061  
 

34,980.00583.000

0.00

583.000

LF  

60.00000
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PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0300 RETAINING WALLS 

0815 *Initial Shotcrete Facing 4,273.000

0.000

641-10010  
 

85,460.004,273.000

0.00

4,273.000

SF  

20.00000

CAT 897,533.060.00897,533.06CURRENT AMT0300 $ $ $

CAT NO0301 119A039991BR PEDESTRIAN CULVERT EXTENSION 

0820 *Removal of Portions of Present Structure 1.000

0.000

202-00500  
 

9,000.001.000

0.00

1.000

EACH

9,000.00000

0825 Structure Excavation 63.000

0.000

206-00000  
 

1,764.0063.000

0.00

63.000

CY  

28.00000

0830 Structure Backfill (Class 1) 4.000

0.000

206-00100  
 

204.004.000

0.00

4.000

CY  

51.00000

0835 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,700.001.000

0.00

1.000

L S 

25,700.00000

0840 *Waterproofing (Membrane) 7.000

0.000

515-00120  
 

154.007.000

0.00

7.000

SY  

22.00000

0845 Concrete Class D (Box Culvert) 36.000

0.000

601-03030  
 

25,200.0036.000

0.00

36.000

CY  

700.00000

0850 *Structural Concrete Coating 0.000

0.000

601-40300  
 

0.000.000

0.00

52.000

SY  

10.00000

0855 *Reinforcing Steel (Epoxy Coated) 7,705.000

0.000

602-00020  
 

8,475.507,705.000

0.00

7,705.000

LB  

1.10000

0860 *Bridge Rail Type 10R 36.000

0.000

606-11010  
 

17,100.0036.000

0.00

36.000

LF  

475.00000

CAT 87,597.500.0088,117.50CURRENT AMT0301 $ $ $
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0865 *Removal of Asphalt Mat (Planing) (Special) 567.000

0.000

202-00246  
 

25,515.00567.000

0.00

567.000

SY  

45.00000

0870 Removal of Portions of Present Structure (Class 2) 41.000

0.000

202-00453  
 

10,250.0041.000

0.00

41.000

SY  

250.00000

0875 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,000.00000

0880 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

45.00000

0885 Structure Excavation 148.000

0.000

206-00000  
 

4,144.00148.000

0.00

148.000

CY  

28.00000

0890 Structure Backfill (Flow-Fill) 93.000

0.000

206-00065  
 

15,810.0093.000

0.00

98.000

CY  

170.00000

0895 *Shoring (Area 3) 1.000

0.000

206-01783  
 

27,800.001.000

0.00

1.000

L S 

27,800.00000

0900 *Shoring (Area 4) 1.000

0.000

206-01784  
 

43,500.001.000

0.00

1.000

L S 

43,500.00000

0905 Rebuild Portions of Present Structure 27.000

0.000

210-00530  
 

8,100.0027.000

0.00

27.000

SF  

300.00000

0910 *Stone Matrix Asphalt 36.530

0.000

403-09210  
 

4,054.8336.530

0.00

36.530

TON 

111.00000

0915 *Geotextile (Crack Reduction) (High Density) 331.000

0.000

420-00510  
 

5,958.00331.000

0.00

331.000

SY  

18.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0302 D-15-G 

0920 Riprap (24 Inch) 550.000

0.000

506-00224  
 

71,500.00550.000

0.00

767.000

CY  

130.00000

0925 Concrete Slope and Ditch Paving (Reinforced) 75.000

0.000

507-00100  
 

48,750.0075.000

0.00

75.000

CY  

650.00000

0930 *Waterproofing (Membrane) 402.000

0.000

515-00120  
 

8,844.00402.000

0.00

402.000

SY  

22.00000

0935 Sawing and Sealing Bridge Joint 270.000

0.000

518-03000  
 

7,560.00270.000

0.00

270.000

LF  

28.00000

0940 Concrete (Patching) 9.200

0.000

601-06100  
 

25,760.009.200

0.00

9.200

CY  

2,800.00000

0945 Galvanic Anodes 87.000

0.000

601-51005  
 

2,610.0087.000

0.00

87.000

EACH

30.00000

0950 *Reinforcing Steel 999.000

0.000

602-00000  
 

1,048.95999.000

0.00

999.000

LB  

1.05000

CAT 311,204.780.00340,264.78CURRENT AMT0302 $ $ $

CAT NO0303 D-15-AK 

0955 *Removal of Asphalt Mat (Planing) (Special) 478.000

0.000

202-00246  
 

21,510.00478.000

0.00

478.000

SY  

45.00000

0960 Removal of Portions of Present Structure (Class 2) 30.000

0.000

202-00453  
 

7,500.0030.000

0.00

30.000

SY  

250.00000

0965 Removal of Portions of Present Structure (Class 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

1,000.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0303 D-15-AK 

0970 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

45.00000

0975 Structure Excavation 544.000

0.000

206-00000  
 

15,232.00544.000

0.00

544.000

CY  

28.00000

0980 Structure Backfill (Flow-Fill) 180.000

0.000

206-00065  
 

30,600.00180.000

0.00

180.000

CY  

170.00000

0981 Str Bkfl (CL 1) Add Structure Backfill (Class 1) 41.000

0.000

206-00100  
 

2,091.0041.000

0.00

41.000

CY  

51.00000

0982 Str Bkfl (Spec) (Flow-Fill) Add Structure Backfill 
(Special)(Flow-fill)

246.500

0.000

206-00060  
 

45,602.50246.500

0.00

246.500

CY  

185.00000

0985 *Shoring (Area 1) 1.000

0.000

206-01781  
 

18,800.001.000

0.00

1.000

L S 

18,800.00000

0990 *Shoring (Area 2) 1.000

0.000

206-01782  
 

19,800.001.000

0.00

1.000

L S 

19,800.00000

0995 Rebuild Portions of Present Structure 27.000

0.000

210-00530  
 

8,100.0027.000

0.00

27.000

SF  

300.00000

1000 *Stone Matrix Asphalt 33.900

0.000

403-09210  
 

3,762.9033.900

0.00

33.900

TON 

111.00000

1005 *Geotextile (Crack Reduction) (High Density) 220.000

0.000

420-00510  
 

3,960.00220.000

0.00

220.000

SY  

18.00000

1010 Place Riprap 1,518.000

0.000

506-00020  
 

45,540.001,518.000

0.00

1,518.000

CY  

30.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0303 D-15-AK 

1015 Concrete Slope and Ditch Paving (Reinforced) 85.600

0.000

507-00100  
 

55,640.0085.600

0.00

85.600

CY  

650.00000

1020 *Waterproofing (Membrane) 356.000

0.000

515-00120  
 

7,832.00356.000

0.00

356.000

SY  

22.00000

1025 Sawing and Sealing Bridge Joint 234.000

0.000

518-03000  
 

6,552.00234.000

0.00

234.000

LF  

28.00000

1030 Concrete Class D (Bridge) 78.510

0.000

601-03040  
 

69,873.9078.510

0.00

78.510

CY  

890.00000

1035 Concrete (Patching) 7.500

0.000

601-06100  
 

21,000.007.500

0.00

7.500

CY  

2,800.00000

1040 Galvanic Anodes 62.000

0.000

601-51005  
 

1,860.0062.000

0.00

62.000

EACH

30.00000

1045 *Reinforcing Steel 7,788.000

0.000

602-00000  
 

8,177.407,788.000

0.00

7,788.000

LB  

1.05000

CAT 393,433.700.00393,433.70CURRENT AMT0303 $ $ $

CAT NO0304 D-15-AI 

1050 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

45.00000

1055 Matrix Riprap (12 Inch) 251.000

0.000

506-00612  
 

31,375.00251.000

0.00

251.000

CY  

125.00000

CAT 31,375.000.0031,375.00CURRENT AMT0304 $ $ $

CAT NO0305 119A038956BL 

1060 Muck Excavation 0.000

0.000

203-00100  
 

0.000.000

0.00

0.000

CY  

45.00000
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PCN: 20258-BID    ESTIMATE RUN 09/02/2021

PROJECT: ER119A-065                    ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0305 119A038956BL 

1065 Matrix Riprap (12 Inch) 119.000

0.000

506-00612  
 

14,875.00119.000

0.00

119.000

CY  

125.00000

CAT 14,875.000.0014,875.00CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1070 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000

1075 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1080 Sanitary Facility 1.000

0.000

620-00020  
 

5,800.001.000

0.00

1.000

EACH

5,800.00000

CAT 130,800.000.00130,800.00CURRENT AMT0400 $ $ $

$18,120,540.1157,374.30$19,302,121.22$CURRENT AMTPROJECT TOTAL



COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 09/02/2021

ESTIMATE SUMMARY 13:12:53

CONTID: C20258-COMBO   ESTIMATE NO: 0027 PROG 2005

PCN: 20978-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SH 119A BOULDER CANYON PERCENT TIME:

PROJECT NO: STA119A-069                   

SH 119: NEDERLAND - EAST

NAME OF ROAD:  

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

ZAK DIRT INCORPORATED PAY PERIOD ENDING

14290 HILLTOP RD. DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

LONGMONT CO 80504     (970)535-4657 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,692,349.97 PARTICIPATING $ $ 10,340.50

AWARD PROJECT AMT: 30,306,322.04 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 282.12

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.23

WORK DAYS

WORK DAYS

87.94%

1,771,263.66

10,340.50

10,340.50

10,622.62

$

$

$

$

12,921,086.31

0.00

12,921,086.31

14,529.10

12,935,615.41

-186,655.24

0.00

12,748,960.17

0.00

AMOUNT DUE 12,748,960.17 10,622.62

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 10,622.62

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

441.0 TIME ALLOW: 440

ORIG TIME ALLOW: 380

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/13/2019

03/13/2019

09/02/2021

01/03/2019

01/31/2019

02/26/2019

03/13/2019
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 238.000

0.000

202-00090  
 

952.00238.000

0.00

238.000

EACH

4.00000

0006 Rem of Conc Median Cover Matl Added Removal of Median 
Cover Material

60.000

0.000

202-00190  
 

1,680.0060.000

0.00

60.000

SY  

28.00000

0010 Removal of Curb and Gutter 433.000

0.000

202-00203  
 

2,598.00433.000

0.00

433.000

LF  

6.00000

0015 Removal of Curb, Gutter and Sidewalk 181.000

0.000

202-00204  
 

1,991.00181.000

0.00

181.000

LF  

11.00000

0020 Removal of Concrete Curb Ramp 117.000

0.000

202-00206  
 

1,170.00117.000

0.00

117.000

SY  

10.00000

0025 *Removal of Asphalt Mat (Planing) 2,982.000

0.000

202-00240  
 

11,928.002,982.000

0.00

2,982.000

SY  

4.00000

0030 *Removal of Ground Sign 189.000

0.000

202-00810  
 

10,584.00189.000

0.00

189.000

EACH

56.00000

0035 *Removal of Guardrail Type 3 8,885.000

0.000

202-01130  
 

22,212.508,885.000

0.00

8,885.000

LF  

2.50000

0040 *Removal of Guardrail Thrie Beam 19.000

0.000

202-01135  
 

114.0019.000

0.00

19.000

LF  

6.00000

0045 Removal of Guardrail Type 4 4,901.000

0.000

202-01140  
 

53,911.004,901.000

0.00

4,901.000

LF  

11.00000

0050 *Removal of End Anchorage 40.000

0.000

202-01300  
 

8,600.0040.000

0.00

40.000

EACH

215.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0055 *Clean Culvert 69.000

0.000

202-04002  
 

58,650.0069.000

0.00

128.000

EACH

850.00000

0060 *Potholing 16.000

0.000

203-01597  
 

4,000.0016.000

0.00

24.500

HOUR

250.00000

0065 *Erosion Log Type 1 (12 Inch) 3,498.000

0.000

208-00002  
 

14,866.503,498.000

0.00

3,498.000

LF  

4.25000

0070 *Aggregate Bag 2,429.000

0.000

208-00035  
 

13,602.402,429.000

0.00

2,429.000

LF  

5.60000

0075 Concrete Washout Structure 2.000

0.000

208-00045  
 

8,800.002.000

0.00

2.000

EACH

4,400.00000

0080 *Storm Drain Inlet Protection (Type I) (84 Inch) 0.000

0.000

208-00053  
 

0.000.000

0.00

0.000

EACH

73.00000

0085 Removal and Disposal of Sediment (Labor) 285.000

0.000

208-00103  
 

9,975.00285.000

0.00

285.000

HOUR

35.00000

0090 Removal and Disposal of Sediment (Equipment) 116.000

0.000

208-00105  
 

10,440.00116.000

0.00

116.000

HOUR

90.00000

0095 Sweeping (Sediment Removal) 39.750

0.000

208-00106  
 

4,968.7539.750

0.00

39.750

HOUR

125.00000

0100 *Reset Mailbox Structure (Type 1) 6.000

0.000

210-00011  
 

1,620.006.000

0.00

6.000

EACH

270.00000

0105 *Reset Mailbox Structure (Type 2) 5.000

0.000

210-00012  
 

1,400.005.000

0.00

5.000

EACH

280.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Reset Mailbox Structure (Type 3) 14.000

0.000

210-00013  
 

5,320.0014.000

0.00

14.000

EACH

380.00000

0115 Modify Inlet 4.000

0.000

210-04020  
 

12,800.004.000

0.00

4.000

EACH

3,200.00000

0120 2 Inch Cored Drilled Hole 20.000

0.000

211-00220  
 

98,000.0020.000

0.00

22.000

EACH

4,900.00000

0125 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.100

ACRE

450.00000

0130 *Soil Conditioning 2.240

0.000

212-00032  
 

7,616.002.240

0.00

2.240

ACRE

3,400.00000

0135 *Spray-on Mulch Blanket 2.470

0.000

213-00012  
 

8,645.002.470

0.00

2.470

ACRE

3,500.00000

0140 Aggregate Base Course (Class 6) 4,795.910

0.000

304-06000  
 

201,428.224,795.910

0.00

4,795.910

TON 

42.00000

0145 *Hot Mix Asphalt (Patching) (Asphalt) 92.080

0.000

403-00720  
 

13,351.6092.080

0.00

92.080

TON 

145.00000

0150 *Stone Matrix Asphalt 22,773.680

0.000

403-09210  
 

2,527,878.4822,773.680

0.00

22,773.680

TON 

111.00000

0155 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 15,564.350

0.000

403-34721  
 

1,276,276.7015,564.350

0.00

15,564.350

TON 

82.00000

0160 8 Inch Perforated Pipe Underdrain 60.000

0.000

605-00080  
 

6,600.0060.000

0.00

60.000

LF  

110.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Guardrail Type 3 (6-3 Post Spacing) 10,569.000

0.000

606-00301  
 

496,743.0010,569.000

0.00

10,641.000

LF  

47.00000

0165 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

0.000.000

0.00LF  

18.43000

0170 Guardrail Type 9 (Style CA) 0.000

0.000

606-00910  
 

0.000.000

0.00

417.000

LF  

79.00000

0171 Added Item (Foot)/ Guardrail Type 9 (CA)(Special) 4,494.000

0.000

900-00012  
 

376,597.204,494.000

0.00

5,869.000

LF  

83.80000

0175 *Transition Type 3G 14.000

0.000

606-01370  
 

67,060.0014.000

0.00

17.000

EACH

4,790.00000

0175 MATERIAL ALLOWANCE Transition Type 3G 0.000

0.000

0.000.000

0.00EACH

2,552.28000

0180 *End Anchorage (Nonflared) 40.000

0.000

606-02003  
 

204,000.0040.000

0.00

42.000

EACH

5,100.00000

0180 MATERIAL ALLOWANCE End Anchorage (Nonflared) 5.000

0.000

14,392.305.000

0.00EACH

2,878.46000

0185 Concrete Sidewalk 140.000

0.000

608-00000  
 

7,840.00140.000

0.00

140.000

SY  

56.00000

0190 Concrete Curb Ramp 137.000

0.000

608-00010  
 

16,440.00137.000

0.00

137.000

SY  

120.00000

0195 Curb and Gutter Type 2 (Section I-B) 175.000

0.000

609-21010  
 

5,950.00175.000

0.00

225.000

LF  

34.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 Curb and Gutter Type 2 (Section II-B) 363.000

0.000

609-21020  
 

13,068.00363.000

0.00

370.000

LF  

36.00000

0201 Median Cover Matl (Conc) Added Median Cover Material 
(Concrete)

1,022.000

0.000

610-00030  
 

12,815.881,022.000

0.00

1,022.000

SF  

12.54000

0205 *Delineator (Flexible) (Type I) 773.000

0.000

612-00041  
 

52,564.00773.000

0.00

773.000

EACH

68.00000

0210 *Delineator (Flexible) (Type II) 26.000

0.000

612-00042  
 

1,768.0026.000

0.00

40.000

EACH

68.00000

0215 *Delineator (Flexible) (Type III) 262.000

0.000

612-00043  
 

19,650.00262.000

0.00

262.000

EACH

75.00000

0220 *Sign Panel (Class II) 925.000

0.000

614-00012  
 

24,050.00925.000

0.00

925.000

SF  

26.00000

0221 Sign Panel (CL I) Sign Panel (Class 1) 786.000

0.000

614-00011  
 

16,506.00786.000

0.00

786.000

SF  

21.00000

0225 *Steel Sign Support (2-Inch Round)(Post) 1,393.000

0.000

614-01512  
 

12,537.001,393.000

0.00

1,393.000

LF  

9.00000

0230 *Steel Sign Support (2-Inch Round)(Socket) 124.000

0.000

614-01522  
 

14,880.00124.000

0.00

124.000

EACH

120.00000

0235 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 1,126.000

0.000

614-01575  
 

24,772.001,126.000

0.00

1,126.000

LF  

22.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 102.000

0.000

614-01578  
 

28,050.00102.000

0.00

102.000

EACH

275.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 *Rumble Strip 55,968.000

0.000

614-80385  
 

10,074.2455,968.000

0.00

55,968.000

LF  

0.18000

0250 *Construction Surveying 0.400

0.000

625-00000  
 

100,000.000.400

0.00

0.400

L S 

250,000.00000

0255 *Mobilization 0.385

0.000

626-00000  
 

1,339,800.000.385

0.00

0.500

L S 

3,480,000.00000

0260 *Public Information Services (Tier II) 0.068

0.000

626-01102  
 

4,420.000.068

0.00

0.068

L S 

65,000.00000

0265 *Modified Epoxy Pavement Marking 1,507.000

0.000

627-00008  
 

128,095.001,507.000

0.00

1,507.000

GAL 

85.00000

0270 *Pavement Marking Paint (High Build)(Inlaid) 2,192.000

0.000

627-00019  
 

160,016.002,192.000

0.00

2,772.000

GAL 

73.00000

0275 *Preformed Plastic Pavement Marking (Word-Symbol) 
(Type I) 

0.000

0.000

627-30324  
 

0.000.000

0.00

0.000

SF  

20.00000

0276 Preform Thermoplastic Pvmt Mkg (WS) Add Preform 
Thermoplastic Pavement Marking (X-S)(Word)

0.000

0.000

627-30405  
 

0.000.000

0.00

0.000

SF  

20.00000

0280 *Preformed Plastic Pavement Marking (Xwalk-Stop Line) 
(Type 

0.000

0.000

627-30329  
 

0.000.000

0.00

0.000

SF  

12.00000

0281 Preform Thermoplastic Pvmt Mkg (XS) Add Preform 
Thermoplastic Pavement Marking (X-Walk-Stop)

972.000

0.000

627-30410  
 

19,440.00972.000

0.00

972.000

SF  

20.00000

0285 *Flagging 13,663.500

0.000

630-00000  
 

368,914.5013,663.500

0.00

13,663.500

HOUR

27.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0290 *Pilot Car Operation 747.250

0.000

630-00001  
 

48,571.25747.250

0.00

747.250

HOUR

65.00000

0295 *Traffic Control Inspection 19.500

0.000

630-00007  
 

8,775.0019.500

0.00

19.500

DAY 

450.00000

0300 *Traffic Control Management 121.000

0.000

630-00012  
 

121,000.00121.000

0.00

121.000

DAY 

1,000.00000

0305 *Traffic Control Management (Special) 159.500

0.000

630-00017  
 

159,500.00159.500

0.00

159.500

DAY 

1,000.00000

0310 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

0.000

EACH

1,500.00000

0315 *Construction Traffic Sign (Panel Size A) 55.800

6.200

630-80341  
 

4,650.0062.000

465.00

63.000

EACH

75.00000

0320 *Construction Traffic Sign (Panel Size B) 75.600

8.400

630-80342  
 

6,720.0084.000

672.00

84.000

EACH

80.00000

0325 *Vertical Panel 121.500

13.500

630-80350  
 

2,700.00135.000

270.00

150.000

EACH

20.00000

0330 *Portable Message Sign Panel 1.800

0.200

630-80355  
 

12,000.002.000

1,200.00

2.000

EACH

6,000.00000

0335 *Drum Channelizing Device 280.800

31.200

630-80360  
 

6,240.00312.000

624.00

312.000

EACH

20.00000

0340 *Drum Channelizing Device (With Light) (Flashing) 27.000

3.000

630-80363  
 

4,500.0030.000

450.00

30.000

EACH

150.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0345 Concrete Barrier (Temporary) 1,800.000

200.000

630-80370  
 

40,000.002,000.000

4,000.00

2,000.000

LF  

20.00000

0350 *Traffic Cone 130.500

14.500

630-80380  
 

1,595.00145.000

159.50

230.000

EACH

11.00000

0355 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

8,500.00000

0360 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

5,600.00000

0365 *Traffic Signal (Temporary) 0.900

0.100

630-86810  
 

25,000.001.000

2,500.00

3.000

EACH

25,000.00000

0370 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

375,000.000

F A 

1.00000

0375 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0380 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,322.390

F A 

1.00000

0385 F/A Fuel Cost Adjustment 11,514.000

0.000

700-70016  
 

11,514.0011,514.000

0.00

150,000.000

F A 

1.00000

0390 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

297,500.000

F A 

1.00000

0395 F/A Asphalt Cement Cost Adjustment 581,242.920

0.000

700-70019  
 

581,242.92581,242.920

0.00

581,242.920

F A 

1.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 F/A On-The-Job Trainee 8,000.000

0.000

700-70023  
 

8,000.008,000.000

0.00

8,000.000

F A 

1.00000

0401 F/A Quality Incentive Pymt Add F/A Quality Incentive 
Payment

4,664.950

0.000

700-70025  
 

4,664.954,664.950

0.00

4,664.950

F A 

1.00000

0405 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0410 F/A DRB Standing Committee 0.000

0.000

700-70594  
 

0.000.000

0.00

100,000.000

F A 

1.00000

CAT 8,989,095.3910,340.5010,647,507.48CURRENT AMT0200 $ $ $

CAT NO0201 Trail 

0420 Clearing and Grubbing 1.000

0.000

201-00000  
 

148,000.001.000

0.00

1.000

L S 

148,000.00000

0425 Removal of Tree 162.000

0.000

202-00010  
 

48,600.00162.000

0.00

162.000

EACH

300.00000

0430 Removal of Inlet 3.000

0.000

202-00019  
 

1,800.003.000

0.00

3.000

EACH

600.00000

0435 *Removal of Concrete Box Culvert 1.000

0.000

202-00020  
 

12,000.001.000

0.00

1.000

EACH

12,000.00000

0440 Removal of Pipe 627.000

0.000

202-00035  
 

12,540.00627.000

0.00

627.000

LF  

20.00000

0445 *Removal of Wall 40.000

0.000

202-00155  
 

700.0040.000

0.00

40.000

LF  

17.50000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0450 *Removal of Curb 390.000

0.000

202-00201  
 

4,680.00390.000

0.00

390.000

LF  

12.00000

0455 Removal of Gutter 18.000

0.000

202-00202  
 

306.0018.000

0.00

18.000

LF  

17.00000

0460 Removal of Brick Pavers 70.000

0.000

202-00207  
 

1,120.0070.000

0.00

70.000

SY  

16.00000

0465 Removal of Concrete Pavement 475.000

0.000

202-00210  
 

4,037.50475.000

0.00

475.000

SY  

8.50000

0470 *Removal of Asphalt Mat 812.000

0.000

202-00220  
 

4,466.00812.000

0.00

812.000

SY  

5.50000

0471 Sawing Asphalt Mat (6 In) Added Sawcutting Asphalt Mat
(6 Inch)

997.000

0.000

202-05026  
 

1,625.11997.000

0.00

997.000

LF  

1.63000

0475 *Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

0.000

LF  

5.00000

0480 *Removal of Guardrail Type 3 212.000

0.000

202-01130  
 

530.00212.000

0.00

212.000

LF  

2.50000

0485 *Removal of End Anchorage 1.000

0.000

202-01300  
 

215.001.000

0.00

1.000

EACH

215.00000

0490 Unclassified Excavation (Complete In Place) 5,530.000

0.000

203-00010  
 

116,130.005,530.000

0.00

5,530.000

CY  

21.00000

0495 Unsuitable Material 14.000

0.000

203-00050  
 

665.0014.000

0.00

14.000

CY  

47.50000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0500 *Rock Excavation 3,886.000

0.000

203-00400  
 

186,528.003,886.000

0.00

3,886.000

CY  

48.00000

0501 Rock Scaling Added Rock Scaling (Hour) 84.000

0.000

203-00598  
 

9,660.0084.000

0.00

84.000

HOUR

115.00000

0505 Proof Rolling 0.250

0.000

203-01100  
 

21.250.250

0.00

0.250

HOUR

85.00000

0510 Backhoe 1.000

0.000

203-01510  
 

110.001.000

0.00

60.000

HOUR

110.00000

0515 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

0.000

HOUR

65.00000

0520 *Potholing 46.500

0.000

203-01597  
 

11,625.0046.500

0.00

46.500

HOUR

250.00000

0525 Laborer 60.500

0.000

203-02330  
 

2,117.5060.500

0.00

60.500

HOUR

35.00000

0530 Structure Excavation 2,820.000

0.000

206-00000  
 

78,960.002,820.000

0.00

2,820.000

CY  

28.00000

0535 Structure Backfill (Flow-Fill) 1,700.000

0.000

206-00065  
 

289,000.001,700.000

0.00

1,700.000

CY  

170.00000

0540 Structure Backfill (Class 1) 650.000

0.000

206-00100  
 

33,150.00650.000

0.00

650.000

CY  

51.00000

0545 Filter Material (Class A) 319.000

0.000

206-00510  
 

34,452.00319.000

0.00

319.000

CY  

108.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0550 *Shoring (Area 1) 1.000

0.000

206-01781  
 

18,800.001.000

0.00

1.000

L S 

18,800.00000

0555 *Shoring (Area 2) 1.000

0.000

206-01782  
 

19,800.001.000

0.00

1.000

L S 

19,800.00000

0560 *Shoring (Area 3) 1.000

0.000

206-01783  
 

27,800.001.000

0.00

1.000

L S 

27,800.00000

0565 *Shoring (Area 4) 1.000

0.000

206-01784  
 

43,500.001.000

0.00

1.000

L S 

43,500.00000

0570 *Shoring (Area 5) 1.000

0.000

206-01785  
 

25,700.001.000

0.00

1.000

L S 

25,700.00000

0575 Topsoil 1,106.000

0.000

207-00205  
 

38,710.001,106.000

0.00

1,106.000

CY  

35.00000

0580 Stockpile Topsoil 0.000

0.000

207-00210  
 

0.000.000

0.00

0.000

CY  

6.90000

0585 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

0.000

LF  

4.25000

0586 Erosion Log Type 2 (12 In) Add Erosion Log Type 2 (12 
Inch)

201.000

0.000

208-00008  
 

1,256.25201.000

0.00

201.000

LF  

6.25000

0590 *Aggregate Bag 360.000

0.000

208-00035  
 

2,016.00360.000

0.00

360.000

LF  

5.60000

0595 Concrete Washout Structure 2.000

0.000

208-00045  
 

8,800.002.000

0.00

4.000

EACH

4,400.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0600 *Storm Drain Inlet Protection (Type II) 0.000

0.000

208-00052  
 

0.000.000

0.00

0.000

LF  

235.00000

0605 *Storm Drain Inlet Protection (Type III) 0.000

0.000

208-00056  
 

0.000.000

0.00

0.000

EACH

240.00000

0610 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

12,400.004.000

0.00

4.000

EACH

3,100.00000

0615 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

0.000

HOUR

35.00000

0620 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

0.000

HOUR

90.00000

0625 *Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

125.00000

0630 Removal of Trash 5.500

0.000

208-00107  
 

192.505.500

0.00

5.500

HOUR

35.00000

0635 *Erosion Control Management 217.000

0.000

208-00207  
 

29,295.00217.000

0.00

217.000

DAY 

135.00000

0636 Temporary Berms Added Temporary Berms 200.000

0.000

208-00300  
 

1,730.00200.000

0.00

200.000

LF  

8.65000

0640 Reset Fire Hydrant 1.000

0.000

210-00050  
 

6,400.001.000

0.00

1.000

EACH

6,400.00000

0645 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

350.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0650 *Relay Sprinkler System 1.000

0.000

210-02510  
 

26,000.001.000

0.00

1.000

L S 

26,000.00000

0655 *Rock Reinforcement (Number 10) 375.000

0.000

211-01115  
 

36,750.00375.000

0.00

375.000

LF  

98.00000

0660 *Seeding (Native) 2.240

0.000

212-00006  
 

1,008.002.240

0.00

2.240

ACRE

450.00000

0665 *Seeding (Temporary) 1.040

0.000

212-00009  
 

832.001.040

0.00

1.040

ACRE

800.00000

0670 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.000

ACRE

680.00000

0675 *Mulch Tackifier 190.000

0.000

213-00061  
 

522.50190.000

0.00

230.000

LB  

2.75000

0680 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

11,000.00000

0685 *Deciduous Tree (2 Inch Caliper) 0.000

0.000

214-00220  
 

0.000.000

0.00

24.000

EACH

650.00000

0690 *Deciduous Shrub (3 Gallon Container) 0.000

0.000

214-00330  
 

0.000.000

0.00

95.000

EACH

60.00000

0695 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

300.000

SY  

2.30000

0700 *Soil Retention Blanket (Coconut) (Biodegradable Class
1) 

3,914.310

0.000

216-00221  
 

11,742.933,914.310

0.00

3,914.310

SY  

3.00000
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PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0705 Noxious Weed Management 900.000

0.000

217-00015  
 

4,500.00900.000

0.00

900.000

SY  

5.00000

0710 Wildlife Biologist 224.750

0.000

240-00000  
 

28,093.75224.750

0.00

224.750

HOUR

125.00000

0715 Removal of Nests 13.000

0.000

240-00010  
 

1,170.0013.000

0.00

13.000

HOUR

90.00000

0720 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

9.00000

0725 Aggregate Base Course (Class 6) 835.480

0.000

304-06000  
 

35,090.16835.480

0.00

1,209.000

TON 

42.00000

0730 Aggregate Base Course (Class 6) (Special) 0.000

0.000

304-06008  
 

0.000.000

0.00

48.000

CY  

125.00000

0735 Aggregate Base Course (Special) 186.000

0.000

304-09014  
 

8,184.00186.000

0.00

333.000

TON 

44.00000

0740 *Hot Mix Asphalt (Patching) (Asphalt) 194.190

0.000

403-00720  
 

28,157.55194.190

0.00

257.000

TON 

145.00000

0745 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 162.610

0.000

403-34721  
 

13,334.02162.610

0.00

255.000

TON 

82.00000

0750 Geotextile (Drainage) (Class 2) 1,286.000

0.000

420-00113  
 

2,314.801,286.000

0.00

1,286.000

SY  

1.80000

0755 Geotextile (Drainage) (Class 3) 0.000

0.000

420-00114  
 

0.000.000

0.00

0.000

SY  

25.00000
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PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0760 Reinforced Concrete Facing 495.000

0.000

504-04430  
 

20,790.00495.000

0.00

495.000

SF  

42.00000

0765 Ground Nailed Wall 1,525.000

0.000

504-06100  
 

24,400.001,525.000

0.00

1,525.000

SF  

16.00000

0770 Riprap (12 Inch) 64.000

0.000

506-00212  
 

8,000.0064.000

0.00

64.000

CY  

125.00000

0775 Riprap (24 Inch) 771.000

0.000

506-00224  
 

100,230.00771.000

0.00

771.000

CY  

130.00000

0775 MATERIAL ALLOWANCE 24 Inch Riprap 2.000

0.000

136.802.000

0.00CY  

68.40000

0780 Pedestrian Railing (Steel) 722.000

0.000

514-00200  
 

191,330.00722.000

0.00

722.000

LF  

265.00000

0780 MATERIAL ALLOWANCE Pedestrian Railing (Steel) 0.000

0.000

0.000.000

0.00LF  

205.40000

0785 *Waterproofing (Membrane) 463.000

0.000

515-00120  
 

10,186.00463.000

0.00

475.000

SY  

22.00000

0790 Concrete Class D 49.000

0.000

601-03000  
 

16,170.0049.000

0.00

53.000

CY  

330.00000

0795 *Concrete Class D (Wall) 324.710

0.000

601-03050  
 

293,862.55324.710

0.00

324.710

CY  

905.00000

0800 Concrete Class DT (Deck Topping) 39.000

0.000

601-03540  
 

42,900.0039.000

0.00

39.000

CY  

1,100.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0805 *Cut Stone Veneer 4,670.000

0.000

601-40005  
 

280,200.004,670.000

0.00

4,670.000

SF  

60.00000

0805 MATERIAL ALLOWANCE Cut Stone Veneer 0.000

0.000

0.000.000

0.00SF  

7.50000

0810 *Structural Concrete Stain 0.000

0.000

601-40400  
 

0.000.000

0.00

5.000

SY  

90.00000

0815 *Reinforcing Steel 57,957.000

0.000

602-00000  
 

60,854.8557,957.000

0.00

57,957.000

LB  

1.05000

0820 18 Inch Reinforced Concrete Pipe (Complete In Place) 380.000

0.000

603-01185  
 

38,000.00380.000

0.00

380.000

LF  

100.00000

0825 24 Inch Reinforced Concrete Pipe (Complete In Place) 96.000

0.000

603-01245  
 

15,360.0096.000

0.00

96.000

LF  

160.00000

0830 36 Inch Reinforced Concrete Pipe (Complete In Place) 41.000

0.000

603-01365  
 

8,610.0041.000

0.00

41.000

LF  

210.00000

0835 42 Inch Reinforced Concrete Pipe (Complete In Place) 32.000

0.000

603-01425  
 

5,440.0032.000

0.00

32.000

LF  

170.00000

0840 48 Inch Reinforced Concrete Pipe (Complete In Place) 247.000

0.000

603-01485  
 

79,040.00247.000

0.00

247.000

LF  

320.00000

0845 18 Inch Reinforced Concrete End Section 3.000

0.000

603-05018  
 

2,850.003.000

0.00

3.000

EACH

950.00000

0850 24 Inch Reinforced Concrete End Section 1.000

0.000

603-05024  
 

1,100.001.000

0.00

1.000

EACH

1,100.00000
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PCN: 20978-BID    ESTIMATE RUN 09/02/2021

PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0855 36 Inch Reinforced Concrete End Section 2.000

0.000

603-05036  
 

10,600.002.000

0.00

2.000

EACH

5,300.00000

0860 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

13,600.002.000

0.00

2.000

EACH

6,800.00000

0865 48 Inch Reinforced Concrete End Section 1.000

0.000

603-05048  
 

8,000.001.000

0.00

1.000

EACH

8,000.00000

0870 6 Inch Plastic Pipe 159.000

0.000

603-50006  
 

4,452.00159.000

0.00

159.000

LF  

28.00000

0875 *16x8 Foot Concrete Box Culvert (Precast) 72.000

0.000

603-71609  
 

120,960.0072.000

0.00

72.000

LF  

1,680.00000

0880 *16x10 Foot Concrete Box Culvert (Precast) 120.000

0.000

603-71610  
 

204,000.00120.000

0.00

120.000

LF  

1,700.00000

0885 Inlet Type C (5 Foot) 7.000

0.000

604-00305  
 

26,600.007.000

0.00

7.000

EACH

3,800.00000

0890 Inlet Type C (10 Foot) 1.000

0.000

604-00310  
 

4,500.001.000

0.00

1.000

EACH

4,500.00000

0895 Inlet Type D (5 Foot) 1.000

0.000

604-00505  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0900 Inlet Type 13 (5 Foot) 3.000

0.000

604-13005  
 

13,500.003.000

0.00

3.000

EACH

4,500.00000

0905 Inlet Type 16 (5 Foot) 1.000

0.000

604-16005  
 

7,000.001.000

0.00

1.000

EACH

7,000.00000



CONTID: C20258-COMBO   COLORADO DEPARTMENT OF TRANSPORTATION Page 20
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PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0910 Vane Grate Inlet (5 Foot) 1.000

0.000

604-25005  
 

4,800.001.000

0.00

1.000

EACH

4,800.00000

0915 Vane Grate Inlet (10 Foot) 1.000

0.000

604-25010  
 

5,700.001.000

0.00

1.000

EACH

5,700.00000

0920 Manhole Slab Base (10 Foot) 2.000

0.000

604-30010  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000

0925 Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

25,500.003.000

0.00

3.000

EACH

8,500.00000

0930 4 Inch Perforated Pipe Underdrain 305.000

0.000

605-00040  
 

12,200.00305.000

0.00

305.000

LF  

40.00000

0935 Geocomposite Drain with Pipe 438.000

0.000

605-83002  
 

38,544.00438.000

0.00

445.000

SY  

88.00000

0940 Subsurface Drain Outlet 99.000

0.000

605-84000  
 

6,138.0099.000

0.00

99.000

LF  

62.00000

0945 *Guardrail Type 3 (6-3 Post Spacing) 911.000

0.000

606-00301  
 

42,817.00911.000

0.00

911.000

LF  

47.00000

0950 Guardrail Type 9 (Style CA) 280.000

0.000

606-00910  
 

22,120.00280.000

0.00

280.000

LF  

79.00000

0955 Guardrail Type 9 (Style CE) 225.000

0.000

606-00940  
 

36,000.00225.000

0.00

236.000

LF  

160.00000

0960 Guardrail Type 9 (Style CE) (Special) 514.000

0.000

606-00941  
 

146,490.00514.000

0.00

514.000

LF  

285.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

0965 *Transition Type 3G 4.000

0.000

606-01370  
 

19,160.004.000

0.00

4.000

EACH

4,790.00000

0970 *End Anchorage (Nonflared) 1.000

0.000

606-02003  
 

5,100.001.000

0.00

1.000

EACH

5,100.00000

0975 *End Anchorage (Flared) 4.000

0.000

606-02005  
 

15,600.004.000

0.00

4.000

EACH

3,900.00000

0975 MATERIAL ALLOWANCE End Anchorage (Flared) 0.000

0.000

0.000.000

0.00EACH

2,122.42000

0980 *Fence Wood 368.000

0.000

607-11455  
 

7,360.00368.000

0.00

368.000

LF  

20.00000

0985 *Fence (Plastic) 252.000

0.000

607-11525  
 

504.00252.000

0.00

252.000

LF  

2.00000

0990 *Fence (Special) 75.000

0.000

607-11530  
 

1,350.0075.000

0.00

75.000

LF  

18.00000

0995 Concrete Bikeway (6 Inch) 2,388.000

0.000

608-00026  
 

155,220.002,388.000

0.00

2,388.000

SY  

65.00000

1000 Concrete Bikeway (8 Inch) 429.000

0.000

608-00028  
 

32,175.00429.000

0.00

429.000

SY  

75.00000

1005 Curb and Gutter Type 2 (Section II-B) 349.000

0.000

609-21020  
 

12,564.00349.000

0.00

349.000

LF  

36.00000

1010 Gutter Type 2 (2 Foot) 129.000

0.000

609-24002  
 

3,483.00129.000

0.00

129.000

LF  

27.00000
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PROJECT: STA119A-069                   ESTIMATE NO: 0027

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

1015 *Sign Panel (Class I) 49.000

0.000

614-00011  
 

1,029.0049.000

0.00

49.000

SF  

21.00000

1020 *Steel Sign Post (2x2 Inch Tubing) 150.000

0.000

614-00216  
 

1,275.00150.000

0.00

150.000

LF  

8.50000

1025 *Steel Sign Post (2.25x2.25 Inch Tubing) 48.000

0.000

614-00218  
 

504.0048.000

0.00

48.000

LF  

10.50000

1030 *Steel Sign Support (2-Inch Round)(Post) 13.000

0.000

614-01512  
 

117.0013.000

0.00

13.000

LF  

9.00000

1035 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

120.00000

1040 *Impact Attenuator 1.000

0.000

614-85001  
 

16,900.001.000

0.00

1.000

EACH

16,900.00000

1045 4 Inch Galvanized Pipe 14.000

0.000

619-30320  
 

7,700.0014.000

0.00

14.000

LF  

550.00000

1050 *Detour 1.000

0.000

621-00425  
 

85,000.001.000

0.00

1.000

L S 

85,000.00000

1055 Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

0.000

EACH

1,000.00000

1060 *Modified Epoxy Pavement Marking 5.000

0.000

627-00008  
 

425.005.000

0.00

5.000

GAL 

85.00000

1065 *Pavement Marking Paint (Waterborne) 0.000

0.000

627-00011  
 

0.000.000

0.00

0.000

GAL 

65.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:12:53

CUMULATIVE
AMOUNT

CAT NO0201 Trail 

1070 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 48.000

0.000

627-01010  
 

1,200.0048.000

0.00

48.000

SF  

25.00000

1075 *Shotcrete 169.000

0.000

641-10000  
 

36,335.00169.000

0.00

169.000

SY  

215.00000

CAT 3,809,920.020.003,908,242.49CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

1080 Field Office (Special) 0.500

0.000

620-00005  
 

82,500.000.500

0.00

0.500

EACH

165,000.00000

1085 Field Laboratory (Class 2) 0.500

0.000

620-00012  
 

42,500.000.500

0.00

0.500

EACH

85,000.00000

1090 Sanitary Facility 2.000

0.000

620-00020  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

CAT 136,600.000.00136,600.00CURRENT AMT0400 $ $ $

$12,935,615.4110,340.50$14,692,349.97$CURRENT AMTPROJECT TOTAL


